
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:34 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 312 Date: 09-May-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 974

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Dairy May 05-09-2012

A) The two Cable Bands of the South sides of the West loop were Installed in position.
B) Cable Bands Installed At North Side Span.

The Cable Bands orientation was checked by Mr. Saman Soheilefard

The Cable Band WPP28 was pulled to PP28 by the help of beam and trolley assembly connected by a
cable to the winch located on top of the Tower. This is the first Cable Band which was installed at the
North Side Span.
Cable Bands are set in the right orientation by putting all bolts in place and only 4 of them are snag
tightened to prevent slippage of the Cable Band.
Bolts of each Cable Band of the North Main Span were transferred to the catwalk surface under the related
Panel Point.
The cleanness and pulling process of the Cable Bands was checked and no damage to the cable was
observed.
NOTE:2 hours OT

ABF crews involved in the North Side Span
-Aaron Kent (Foreman)
-Stanley Dalie
-Mathew Cochrane
-Rene Esquivel
-Henry Hernandez
-Patrick O’Leary
-Barry Rothman
-Anthony Costa (foreman)

ABF crews involved in the West loop
-James Beninghove
-Mike Draper
-Mike Portilo
-Ryan Nash
-Ryan Evanchik
-Tony Miranda
-Jonathan Janites
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-Anthony Smaler
Other Crews Involved
-William Alger (Crane Op.)

Equipment:
- Crane Manitowoc (At pier W2)

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-111.06704-0120F4 Install & Adjust PWS 111-115

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-125.06704-0120F4 Install & Adjust PWS 125-130

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-131.06704-0120F4 Install & Adjust PWS 131-135

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-136.06704-0120F4 Install & Adjust PWS 136-137

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0430406

0.00

No

0.00 0.00

0.00

*E0420406

0.00

No

0.00 0.00
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Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

8.00

*E0450406

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

APP HENRY HERNANDEZIronworker 8.00 2.00 0.00 10.00

FOR AARON KENTIronworker 8.00 2.00 0.00 10.00

APP PATRICK OLEARYIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

JNM MICHAEL PORTILLOIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

APP ANTHONY SMALERIronworker 3.00 2.00 0.00 5.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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